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OL/NBPO WEEKLY REPORT - PERIOD ENDING 5 NOVEMBER 1986

l-—Prfogress Report asks Assigned by the Senior
_Management: R S

The Chief, New Building Project Office (NBPO), OL,
briefed the Deputy Director for Administration en—31—6ctober
e 1986 on the status of the New Building Constructlon Budget, w
STAT ¢ fPmphasis wae placed on unobligated funds.

e

2. Major Events that Have Occurred During the Preceding
Week:

/ 0 Ou aeports %aj‘
A a. number of new act1v1t1es have begun at the
Headquarters construction site. Copper foil shielding is now—
belng installed on the second floor, —Fhis—material—ts—being-
59’03\9— placed on the exterior surface of the window wall. Fasuteting—
ﬂ“‘gﬁ‘ material—isbeing-pirated imthe—extertor-watis—on—tire-tth;-Sttr, .
and. 6th.floore—of the Nor¥H Tower @Exterior glass work—has- 15 bﬁb”“§l03+aﬂq§
he Route 123 Security Control Center. Imrstaliation ¢
of the _suspended ceiling-grid ~syst~em*1‘ras Btarteqd” "EK"‘"fﬁ“é"“'?;’rbvnd ;
floor of the -Nerth-Pewer.w Shrubbery is being placed in the i\wlﬂuﬁdb nG o~
+ho north side courtyard planters.@The first load of marble {for he columm
(Ovexs, arrived on site, on—3-Newvember. These-first pletes—wilti—be The Qonwnvlqu

STAT -placed—im—thecolommade—area. | pvw,a. onfrent of 44 e
T LLLLL QLo
%yz b. The Load Management System arrived at the #ﬁ¢ Dot lelgan Lo

Powerhouse on—30—6etober and is now being-instatltedr—Ie and i)
‘;ultlmately u&&&rprov1de computerized control of the emergency
OCHQLLQ generators and main circuit breakers in the event of a power
STATNMAiifallure. \ |

f*é c. On 30 October, the Chief, New Building Project

Office (NBPO), OL, met with representatives of the National

Capital Planning Commission (NCPC) to discuss materials to be
E}Qfs submltted to the Commission regardlng the Route 123 off-site

b

LAY /ﬁ"’\.-t o ‘_09

meetlng was held on 31 October w1th representatlves of Dewberry
and Davis to ascertain how rapidly they can revise the CIA
master plan drawings.io show the new road improvements. These
revised drawings be available on 13 November. This is
the longest lead-time item needed for the NCPC hearing which is
STAT scheduled for 4 December 1986.
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d. The New Building Project Office responded to a
telephone request from Information Management Systems Staff
(IMSS), OL, for pictures of the "Building of the Year" award
for the New Headquarters Building. They will use it in the
upcoming Logistics Quarterly. The award, which is a
6\6 silver-plated cross-section piece of a steel "I" beam with
appropriate engraving, was photographed by Printing and
Photography Division, OL, in their studio. Completed color
STAT slides were forwarded to IMSS.

e. Operational testing for boilers #2 and #3 is
scheduled for 4-7 November at the Headquarters Powerhouse. The
‘B boilers will operate at varying load conditions and will use
the dual fuel capability which has been installed in these

STAT recently re-configured boilers.
/// f. The middle third of North Parking Lot at
Headquarters was completed on 3 November. The new Northeast

< Entrance Parking area was completed adding 80 spaces including
8%3 ., Handicapped and Vanpool parking. Work has begun on the final
gubf%MMdbthird of the North Lot. It is scheduled for completion by the
STAT end of the November.

wyiﬁ/wyx g. Traffic was returned to normal at the Route 123
b ng gate on 1 November. The inbound and outbound lanes pass

N beneath the newly constructed canopy of the Security Control
STQT“ Center.

/‘i‘ h. On 3 November, the New Building Project Office/o L

escorted Mr. Robert Weinman through the New Headquarters
Ve Building. Mr. Wei i i sculptor for a statue of

STAT->  General Donovan.

"ié’ i. On 30 November, the New Building Project Office
NBPO), OL, was informed by the Facilities Management Division,
// OL, that the Facility Management Board approved a request by
{ /fS the Directorate of Intelligence to allow the Intelligence
Y o Producers Council, Management Planning Support Staff (MPSS) and
Non-Acoustic Anti-submarine Warfare Staff vice the Analytic
Support Group to occupy space in the New Headquarters Building
(NHB) . NBPO has scheduled a meeting on 7 November with MPSS to
ascertain the impact of this decision on existing construction
STAT documents for the NHB. |

j. On 29 October, the second gas turbine generator to
\ undergo testing suffered minor damage to its exciter. Parts
0 are on site and repairs are expected to start on 6 November.

STAT
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3. Upcoming Events:
Quarterly aerial photography of the New Headquarters
Buildifhg construction project has been scheduled for the second

FR week of November, subject to weather and pilot/aircraft
STAT availability.

4. _Management-Activities anmd-Concerns:

~Nofie.

STAT

Chief, New Building Project
Office

D/OL
C/FMD/OL
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